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Nebraska Dept of Environmental Quality
September 18, 2012 By: DEQ# 195

Shelley Schneider

Administrator, Air Division

Nebraska Department of Environmental Quality
Suite 400, The Atrium

1200 N Street

P.0. Box 98922 .

Lincoln, NE 68509-8922

RE: " Request for Compliance Date Extension, Lon D. Wright Power Plént, Unit 8,
Mercury and Air Toxics Standards (MATS) under 40 CFR 63, Subpart UUUUU,
City of Fremont, Nebraska - NDEQ Facility ID# 48518

Dear Ms. Schneider:

The City of Fremont Department of Utilities (FDU) is requesting written approval from the Nebraska
Department of Environmental Quality (NDEQ) to extend the MATS compliance deadline for Unit 8 at the
Lon D. Wright Power Plant by one¢ year, in accordance with Section 112(i)(3) of the Clean Air Act (CAA)

and under the regulations for National Emissions Standards for Hazardous Air Pollutants, General
Provisions published under 40 CFR 63.6(1).

The applicable regulations at 40 CFR 63.6(i)(6)(i) list the minimum information to be provided for this
request, which includes:

1) A description of the controls to be installed to comply with the standard (in this case Subpart
Uuuun)

2) A compliance schedule, showing steps toward compliance, including, a) the date of planned
initiation of on-site construction of controls, b) the date when on-site construction would be
completed, and c) the date by which final compliance would be achieved.

—

The minimum emission controls needed for meeting MATS requirements on Unit 8 are expected to %

include a baghouse for compliance with the particulate matter or selected non-mercury metals limits, and i
a mercury sorbent injection system ahead of the baghouse. FDU is uncertain at this time whether an acid = o
gas removal system (scrubber or dry sorbent injection) would be needed for hydrogen chloride (HC1) = S"
removal, but may decide to install such a system as well to ensure HCl compliance given potential = =0
variability of chloride in the coals burned in this unit. | =g
_—
FDU is tentatively planning to combine the ash handling system of the modified Unit 8 with an ash % e
handling system for Units 6 & 7. The construction of Unit 8 emissions controls would be staged to ==
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minimize down time for Unit 8 during tie-in of the ductwork for the Unit 8 baghouse. Also complicating
- the process for FDU is the fact that separate Industrial Boiler Maximum Achievable Control Technology
(B-MACT) requirements will apply to Units 6 & 7, likely in a similar timeframe. However, FDU is
awaiting EPA’s final reconsidered rule for B-MACT before it can plan for installation of any needed
emissions controls on those units.

The one-year extension request for Unit 8 is needed due to the time required for preliminary engineering,
preparation of bid documents, review of bids and selection of an engineer-procure-construct (EPC)
contractor, detailed design by the EPC contractor, construction by the EPC contractor, continuous monitor
performance evaluation/certification, and initial compliance testing/monitoring (30-day) by the EPC
contractor to ensure that MATS emissions limits and other performance acceptance criteria are met by the
EPC contractor’s selected equipment prior to the compliance deadline. Given the procurement and
engineering design needs for the substantial infrastructure, plus market competition for equipment vendor
fabrication activities and for labor to complete the construction, the default 3-year compliance schedule
(with compliance by April 16, 2015) is not feasible for Unit 8. With approval of the one-year extensnon,
FDU’s proposed schedule would be as follows:

Milestone . Scheduled Date
Issue Bid Documents to Potential EPC Contractors Dec 14, 2012
Award EPC Contract . May 28, 2013
Submit Minor Permit Application ' ~ June 2013
Receive Permit to Construct November 2013
Initiate On-Site Construction Dec 3, 2013
Outage Window for Ductwork Tie-in October 2015
Complete On-Site Construction Nov 20, 2015
Complete Continuous Monitor Certification January 20, 2016
EPC Contractor Completes Compliance Demonstration Testing Feb 19, 2016
Date Final Compliance Achieved April 16, 2016

If there are any questions regarding this request, please do not hesitate to contact me at (402)-727-2630 or
via e-mail at Derril. Marshall@fremontne.gov. :

Sincerely,

Fremont Department of Utilities

Derril Marshall©
FDU General Manager

Cc: Karl Fryklind, HDR
Ed Liebsch, HDR



NEBRASKA DEPARTMENT OF ENVIRONMENTAL QUALITY
Air Quality Division .

P

NN

ot Il

Applicable Rule: 40 CFR Part 63, Subpart A - Naﬁonal Emission Standards for Hazardous
Air Pollutants (NESHAP) — General Provisions

COMPLIANCE EXTENSION REQUEST

This form fulfills the requirements necessary to request an extension of compliance under 112(d) of the
Clean Air Act (CAA) as specified in §63.6(j) and §63.9(c) of the Code of Federal Regulations (CFR). The
deadline by which a request for an extension of compliance with a relevant standard must be received is no

later than 120 days before the compliance date of the standard* [as specified in §63.6(b) and (c)]. The
amount of time requested for the extension request cannot exceed one (1) year.

*Please note that emissions standards established under this part may specify an altemative date (e.g.,
other than 120 days) for the submittal of requests for an extension of compliance if altermnatives are
appropriate for the source categories affected by those standards. Please check the relevant standard for
alternative submittal dates (§63.6(i)(4)(i)(B)).

Company Name City of Fremont, Department of Utilities Facility ID# 48518
Owner/Operator/Title Derril Marshall, FDU General Manager ‘

Mailing Address 400 East Military Ave.

City Fremont Zip 68025

Plant Address (if different than owner/operator's mailing address):

Street 2701 East 1st Street

City Fremont ‘ Zip 68025

Plant Phone Number 402-727-2644

Plant Contact/Title James Adams, Plant Superintendent

This form must be completed, signed and submitted to NDEQ or the appropriate air pollution
control agency no later than 120 days prior to the compliance date of the standard.

NDEQ Air Quality Division
1200 ‘N’ St. Atrium, Suite 400
Lincoln, NE 68509-8922

If your facility is located in Omaha or Lancaster Couhty, you must submit a notification to the
appropriate air pollution control agency in that area and Region VII EPA.

1. What is the relevant standard from which you are requesting a compliance extension and its
compliance date (For example, NESHAP Subpart ZZZZ for Reciprocating internal Combustion
Engines, etc.)? '

NESHAP Subpart UUUUU for Coal- and Oil-Fired Electric Utility Steam Generating

Units

Compliance Date of the Standard: April 16, 2015
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2. ldentify the reasons why additional time is needed to comply with the standard: Procurement,
Design, and Construction of Emissions Controls (see attached letter)

Provide the date (mm/dd/yy) when you first leamed of the issues which led to this compliance
extension request (§63.6(i)(4)(i)(C)): (NA - applies only to request < 120 from compliance date)

3. What controls are being installed at your faéility to ensure compliance with the relevant standard
(§63.6(i)(6)(i)(A))? A mercury sorbent injection system or dry scrubber and a baghouse

4. Provide a compliance schedule by identifying which of the following activities will be initiated
and/or completed and the expected dates of completion as a part of the process of achieving
compliance with the applicable standard (§63.6(i)(6)(i)(B)(1)-(2)):

Activities Part of your Expected date of Comments
compliance process completion (mm/dd/yy) (Optional)
On-site Yes [X
construction No [] 11/20/15 —_—
Installation of Yes X
emission control
equipment No I 11/20/15 |
Yes []
Process change | No [X _ / {

5. Specify the date (mm/dd/yy) by which final compliance with the applicable standard is to be
achieved (§63.6(i)(6)(i)(B)(2)): 04/16/16

6. Has your facility been issued an Air Quality Operatihg Permit? Yes [X] No []

e If yes, what type of permit were you issued and what was the most recent date of issuance?
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i ?
Class | Operating Yes [X If yes, date issued (mm/dd/yy)~
Permit? No O 08/09/12
If yes, date issued (mm/dd/yy)?
Class Il Operating | YeS [ .
Permit? No X |

Source Classification - Check the boxes that apply:

X Facility is a major source of hazardous air pollutants (HAPSs).*

] Facility is an area source of HAPs.*
*Note: A major source is a facility that has a potential to emit greater than 10 tons per year of any
single HAP or 25 tons per year of all HAPs combined. All other sources are area sources. The
major/area source determination is based on all HAP emission points inside the facility fence line.

Affected unit/source is classified as an existing source under the relevant standard.**

[J Affected unit/source is classified as a new source under the relevant standard.**
**Note: To determine if your unit/source is new or existing, please consult the relevant standard or
contact the NDEQ.

Certification
Print or type the name and title of the Responsible Official* for the facility:

Name: Derril Marshall Title: General Manager, FDU

| CERTIFY THAT INFORMATION CONTAINED IN THIS REPORT IS ACCURATE AND TRUE TO
* THE BEST OF MY KNOWLEDGE.

By signing this form, | am providing official notification that | am unable to comply with the relevant
standard and require additional time for the reasons specified in this form (§63.6(i)(4)(i)(A)).

%@MM P E 22
(SIgnature of Responsible Official) . (Date)

*A Responsible Official can be:

The president, vice president, secretary, or treasurer of the company that owns the plant;

An owner of the plant;

A plant engineer or supervisor of the plant;

A govemment official, if the plant is owned by the Federal, State, City, or County government; or
A ranking military officer, if the plant is located at a military base.
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